Local Assistance Program Guidelines EXHIBIT 23-B
Request for Time Extension (Local STIP Projects)

EXHIBIT 23-B REQUEST FOR TIME EXTENSION (LOCAL STIP PROJECTS)

[To Be Placed on Local Agency Letterhead]

To: (DLAE Name) Date :
District Local Assistance Engineer
Caltrans, Office of Local Assistance PPNO:
(District Address) PROJECT #:
Project ID or EA No.:
(Brief Project Description)
(Location)
{County)
Assembly District:
Senate District:
Dear (DLAE Name):

We request that the California Transportation Commission {CTC) approve a request for a time extension for this
project.

A. Project description:

(Enter description of project, location and scope from Project Programming Request. Include programmed
funding level by phase)

B. Project element for which extension requested: {check appropriate box)

Completion

Allocation™ Expenditure Award
{contract acceptance)

C. Phase (component) of project: {check appropriate box or boxes)

Environmental Plans, Specs. & Right of
Studies & Estimate Way Construction™
Permits

D. Allocation and deadline sunmmary

Allocation Date Allocated Original Number of Months of Extended
By Phase Amount Deadline Extension Requested Deadline
(if applicable) By Phase
{if applicable)
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EXHIBIT 23-B Local Assistance Program Guidelines
Request for Time Extension (Local STIP Projects)

E. Reason for project delay

Indicate the reason for the project delivery delay. Please be concise. Specify the length of time the project will
be delayed. Include a timeline to justify and support the number of requested extension months. The length
of extension requested cannot exceed 20 months and must be directly attributed to the reason for delay
specified.

* Per Section 66 of the CTC STIP Guidelines, “For each request to extend the deadline to allocate
construction funds, the agency requesting the extension should submit, in conjunction with the request, a
project construction STIP history. The request should also identify any cost increase related to the delay and
how the increase would be funded. The STIP history should note the original inclusion of project construction
in the STIP and cach project construction STIP amendment, including, for each, the amendment date, the
dollar amount programmed for construction, and the scheduled year of construction delivery. It is the CTC’s
intent to review this history when considering a construction allocation extension request.”

T. Status of project milestones/revised project milestones

1) Completion of Environmental Document:

CEQA - Describe document type and date (original milestone date and revised date).
NEPA - Describe document type and date {original milestone date and revised date).

2) Right of Way Certification:
Indicate the date right of way was certified (or will be certified) for the project (original milestone date
and revised date). '
3} Construction:

Indicate the date the project will be ready to advertise or was advertised (original milestone date and
revised date).

G. Timely Use of Funds

We request that the CTC approve this request at the meeting, or by
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H. Local Agency Certification:

This Request for Time Extension has been prepared in accordance with the Procedures for Administering Local
Grant Projects in the State Transporitation Improvement Program (STIP). 1 certify that the information provided
in the document is accurate and correct. I understand that if the required information has not been provided this
form will be returned and the request may be delayed. Please advise us as soon as the time extension has been
approved. You may direct any questions to
at
(name) (phone number)

Signature Title: Date:

Agency/Commission;

I. Regional Transportation Planning Agency/County Transportation Commission Concurrence:

Concurred

Signature Title; Date:

Agency/CIC

J. Caltrans District Local Assistance Engineer Acceptance:

I have reviewed the information submiited on the Request for Time Extension and agree it is complete and has
been prepared in accordance with the Procedures for Administering Local Grant Projects in the State
Transportation Improvement Program.

Signature Title: Date:

Attachments:

Distribution: (1) Original -DLAE (2) Copy- Division of Local Assistance, STIP Coordinator
(3) Copy - RTPA/County Transportation Commission
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